

Procurement Plan for year 2017
Ministry of Posts, Postal Services & Muslim Religious Affairs

Department/Line Agency/ Ministry	Type of Procurement (Goods,Works&Services etc.)	Estimated Cost (Rs. Mn)	Type of Procurement	Source of Financing/ Name of the Donor	Procurement method (ICB,NCB, and National Shopping etc.)	Level of Authority (CAPC/MPC/DPC/RPC etc.	Priority status U= Urgent P= Priority N= Normal	Scheduled/ started date of commencement	Scheduled date of commencement	Remarks
Ministry of Posts, Postal Services & Muslim Religious Affairs	Works - Rehabilitation and Improvement of Building and Structure	0.70	Work	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Works - Rehabilitation of Machinery and Equipment	0.35	Work	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Goods/Works - Rehabilitation and Improvement of Vehicle Purchase of Vehicle Parts for the Ministry	4.30	Work/Goods	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Goods/ Purchase of Furniture and Office Equipment	1.50	Goods	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Goods/ Purchase of Plant and Machaniary and Equipment	1.90	Goods	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Work - Building and Structure	0.15	Work	GOSL	Shopping	MPC	N	2017.04.01	2017.12.31	
	Work - Training	1.30	Work	GOSL	Shopping	MPC	N	2017.01.01	2017.12.31	
	Works/Goods Enchancing Postal Services and Stamps	1.00	Work/Goods	GOSL	Shopping	MPC	N	2017.04.01	2017.12.31	
	Works-Improvement of the Network in Jaffna District	10.00	**	**	**	**	**	**	**	
		21.20								

** This Project is undertaken by the Postal Department. Although Project Proposal had been submitted to the NPD & NDB for approval, it will be changed in due course. Therefore Procurement Plan details could not be Provided at movement (without amended proposal)